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This report summarizes the levee construction activities on the CHP Academy Project from the 
beginning of construction through the week ending the 27th of August, 2011. 

 
Construction began with the installation of a silt fence and perimeter controls. Due to the 

presence of environmentally sensitive areas adjacent to the construction activity, K‐rail barriers were 
placed at these locations. During this initial work, a bird’s ground nest was discovered within the 
construction staging area. For the protection of the birds, a perimeter was established around the nest 
and monitoring was conducted on a daily basis. On the 18th of August, ICF declared that the nest was a 
"success" and that all birds were no longer present. This allowed the perimeter to be taken down and 
access to the entire staging area was made available to the contractor. 

Teichert began drilling for soil samples through the levee crown while the environmental 
controls were being placed. The material removed from these drillings was used in the formulation of 
the mix design for the Soil Bentonite cutoff wall. 

 
Upon completion of the initial 

environmental control installation, Teichert began 
the stripping of the levee slopes and the staging 
area adjacent to the waterside of the levee at the 
east end of the project minus the area mentioned 
above. Next the base rock was removed from the 
crown of the levee and stockpiled in the staging 
area for possible reuse. 

 
Prior to the degrade of the west end of the 

levee, approximately 2500' of concrete slope 
protection needed to be removed. The process 
involved "peeling" off the concrete with excavators 
and loading trucks to haul the material offsite. This 
process took about three weeks to complete.  

 
Starting on the 8th of August Teichert began 

the degrade of the 2200' of levee west of the 
concrete slope protection with scrapers. The 
contractor deemed that this material had the 
potential to be suitable for backfill and stockpiled it 
onsite for use in the reconstruction of the levee. On 
the 11th of August after the concrete slope 
protection had been removed, Teichert began the 
degrade of the easterly 2500' of the levee. The 
contractor had deemed that this material was 
primarily sand and not suitable for backfill.  This 
material was loaded by excavator directly into haul 
trucks to be removed from the site. A portion of 
the sandy material was retained and stockpiled adjacent to where the Soil Bentonite wall is to be 
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installed and within the staging area. This was done because the sand will be used within the Soil 
Bentonite backfill mix. 

Simultaneous with the degrade of the levee, 
the inspection trench was cut starting at the 
easterly project limits and moved west. After the 
inspection trench was cut it was moisture 
conditioned and compacted. Teichert deemed, at 
their own risk, that the stockpiled onsite material 
from the degrade of the levee was suitable for the 
backfill of the inspection trench. The material was 
initially mixed by scraper but later a tractor and 
disc was utilized. After the material had been 
mixed, it was placed in lifts in the trench, moisture 
conditioned and compacted. 

 
On the 8th of August Inquip began 

mobilizing equipment and supplies for the 
installation of the SB wall. The first step was the 
installation of an HDPE waterline from the hydrant 
at the corner of River Bend Rd and North Harbor 
Blvd to the project site for use in preparing the 
slurry mix. The Koehring long stick excavator was 
moved onto site in pieces and assembled and the 
mixing equipment for the slurry ponds was moved 
in. Also multiple slurry ponds were excavated 
within the staging area. On the 20th of August 
Inquip began mixing slurry so that excavation of the 
SB wall trench could begin on Monday the 22nd of 
August. To date, Inquip has been excavating and 
backfilling the SB wall for an entire six day work week. Work began at the east end of the where the SB 
wall is only 25' in depth. More than 1500' of SB wall trench has been excavated and over 1000' has 
been backfilled with slurry, and two temporary wall settlement monuments have been installed. 

 
 
 

 
 


